SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:44AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 026 Const Calendar Day: 920 Date: 16-Mar-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  09:30 AM  06:00 PM Break: Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM
Precipitation Condition Rain

Working Day If no, explain:

Di ary: Dispute
cable erection

I am working the late shift the entire week, which begins at 9:30 - 10:00. =

Upon my arrival to the site, Strand #99 was being hauled. Strand #98 was floated on the main spans, and
strand #97 was floated out and was ready for installation.

At 11:35, the socket for Strand #97 was attached to the anchor rod in the East anchorage area. Ankur,
ABF engineer and | were present during the measurement of the engagement length. The mark on the
rod was placed at 600mm, and our measurement from the end of the socket to this mark (on the shank of
the rod) registered at 488 and 492 (Ankur's & mine, respectively,) which puts the engagement length over
the required 100mm. The stick-out for the coupling nut registered at 8mm, which is < the threshold of
10mm. The set screws were tightened using locktight.

A few minutes before James Sturgeon gets ready to continue with the foming of this strand, Dan Dunn
reports that the day is called off again (4th day in a row) and they should pack up and store all their tools
that is susceptible to rain. They are not working tomorrow either as the weather report calls for another
rainy day.

At about 14:00, Roman informed me that there is a demonstration at the warehouse on the cable band.

As has been the case over these last few days, | spent the rest of my time on documentations and report
writings, in addition to the review of the project-related documents.

04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-091.067 Install & Adjust PWS 91-95
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 026  Date: 16-Mar-2012  Friday

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-006.067 Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV
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